ltems that Remain to be completed (05/19/15):

1. Main Warehouse
Sludge Removal: LIME
Piping: Drain all valves/lines in Wastewater Treatment Area
Wastewater Sumps: Remove remainder of liquids

2. Aboveground Storage Tank Area
Residual Sludge: NT8, NT2
South Containment: Final Cleanup and Boom around tanks
Piping: Evaluate Piping to See if Additional Actions Required to Remove Materials

3. Frac Tank Waste Disposal
Frac Tanks: FT5180, FT1001
Frac Tanks: Residual Sludge Cleanout
Frac Tank (Off-Site Cleaning/Deodorizing): FT1004

4. Bulk Poly Tanks, Totes, Vats, Drums, Misc Containers, Carbon, Supersacks:
Poly Drums/Totes: Complete wash and cut up

5. Truck Wash Bay, Shed, Former Shed, AST Area Site Sumps:
Truck Wash Bay: Finish cleanout of Wash Bay
Former Shed: Check Sump and OW Seperator system and remove residual floating oil

6. Parking Lot:
Asphalt Parking Lot: Pressure wash clean oily spot area

7. Stormwater Drains:
South Drain: Repair perforated pipe connection

North Drain: Repair Drain System

8. Dispose of Containerized Wastes (vac boxes, fracs tanks, roll-offs, drums/totes)
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